00 - DASHBOARD

PROJECT

PROJECT _____

PROJECT # _____

OWNER / CLIENT _____

ARCHITECT / ENGINEER _____

LOCATION _____

DELIVERY METHOD _____

BID TYPE _____

SIZE (SF) _____

BUDGET _____

BID DUE (DATE / TIME) _____

BID TO _____

ESTIMATOR _____

STATUS

- [ ] Scope reviewed
- [ ] Key dates set
- [ ] Strategy meeting held
- [ ] Site visited
- [ ] RFIs sent / answered
- [ ] Takeoff complete
- [ ] Quotes leveled
- [ ] Risks reviewed
- [ ] Bid reviewed
- [ ] Bid submitted
- [ ] Results recorded
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____

PROJECT SECTIONS: TAP TO OPEN

01 Scope — 2 pages

02 Key Dates

03 Strategy Meeting — 3 pages

04 Site Visit — 2 pages

05 RFI's — 3 pages

06 Takeoff — 4 pages

07 Quotes — 4 pages

08 Risks — 2 pages

09 Bid Review — 2 pages

10 Bid Day

11 Post Bid

KEY NUMBERS

BASE BID _____ LOW BID _____

ALTERNATES _____ OUR RANK _____

FEE % _____ RESULT _____

NOTES

CONTENTS

SCOPE: TAP A PAGE

- Scope 1 >

< DASHBOARD

PRECON PROJECT

MORE PAGES

- Scope 2 >

SCOPE 1

PROJECT DESCRIPTION

INCLUSIONS

EXCLUSIONS

DIV	SCOPE	SELF	SUB	BY OTHERS	N/A
01	General requirements	☐	☐	☐	☐
02	Existing conditions	☐	☐	☐	☐
03	Concrete	☐	☐	☐	☐
04	Masonry	☐	☐	☐	☐
05	Metals	☐	☐	☐	☐
06	Wood, plastics & composites	☐	☐	☐	☐
07	Thermal & moisture protection	☐	☐	☐	☐
08	Openings	☐	☐	☐	☐
09	Finishes	☐	☐	☐	☐
10	Specialties	☐	☐	☐	☐
11	Equipment	☐	☐	☐	☐
12	Furnishings	☐	☐	☐	☐
13	Special construction	☐	☐	☐	☐
14	Conveying equipment	☐	☐	☐	☐
21	Fire suppression	☐	☐	☐	☐
22	Plumbing	☐	☐	☐	☐
23	HVAC	☐	☐	☐	☐
25	Integrated automation	☐	☐	☐	☐
26	Electrical	☐	☐	☐	☐
27	Communications	☐	☐	☐	☐
28	Electronic safety & security	☐	☐	☐	☐
31	Earthwork	☐	☐	☐	☐
32	Exterior improvements	☐	☐	☐	☐
33	Utilities	☐	☐	☐	☐

SCOPE 2

CLARIFICATIONS & ASSUMPTIONS

ALT	ALTERNATE	ADD / DEDUCT
1		
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		

ALLOWANCE	AMOUNT

SCOPE GAPS & QUESTIONS (FOR RFIS)

KEY DATES

MILESTONE	DATE	TIME	NOTES	DONE
Pre-bid meeting				☐
Site visit				☐
RFI deadline				☐
Last addendum				☐
Sub bids due				☐
Bid due				☐
Interview				☐
Award				☐
Notice to proceed				☐
Substantial completion				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐
				☐

MONTH

M	T	W	T	F	S	S

MONTH

M	T	W	T	F	S	S

SCHEDULE NOTES

CONTENTS

STRATEGY: TAP A PAGE

Strategy meeting 1

Strategy meeting 2

MORE PAGES

Strategy meeting 3

STRATEGY MEETING 1

MEETING

DATE _____ LOCATION _____

TIME _____ ATTENDEES _____

AGENDA

- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____

GO / NO-GO FACTOR	LOW	MED	HIGH	NOTES
Client / relationship	☐	☐	☐	
Competition	☐	☐	☐	
Project risk	☐	☐	☐	
Our capacity	☐	☐	☐	
Margin potential	☐	☐	☐	
Schedule fit	☐	☐	☐	
Fits our strengths	☐	☐	☐	

DECISION ☐ Go ☐ No go ☐ Revisit

DISCUSSION

APPROACH: SELF-PERFORM, KEY TRADES, SCHEDULE

DECISIONS

ACTION ITEM	OWNER	DUE	DONE
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

STRATEGY MEETING 2

MEETING

DATE _____ LOCATION _____

TIME _____ ATTENDEES _____

AGENDA

- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____

GO / NO-GO FACTOR	LOW	MED	HIGH	NOTES
Client / relationship	☐	☐	☐	
Competition	☐	☐	☐	
Project risk	☐	☐	☐	
Our capacity	☐	☐	☐	
Margin potential	☐	☐	☐	
Schedule fit	☐	☐	☐	
Fits our strengths	☐	☐	☐	

DECISION ☐ Go ☐ No go ☐ Revisit

DISCUSSION

APPROACH: SELF-PERFORM, KEY TRADES, SCHEDULE

DECISIONS

ACTION ITEM	OWNER	DUE	DONE
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

STRATEGY MEETING 3

MEETING

DATE _____ LOCATION _____

TIME _____ ATTENDEES _____

AGENDA

- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____

GO / NO-GO FACTOR	LOW	MED	HIGH	NOTES
Client / relationship	☐	☐	☐	
Competition	☐	☐	☐	
Project risk	☐	☐	☐	
Our capacity	☐	☐	☐	
Margin potential	☐	☐	☐	
Schedule fit	☐	☐	☐	
Fits our strengths	☐	☐	☐	

DECISION ☐ Go ☐ No go ☐ Revisit

DISCUSSION

APPROACH: SELF-PERFORM, KEY TRADES, SCHEDULE

DECISIONS

ACTION ITEM	OWNER	DUE	DONE
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

CONTENTS

SITE: TAP A PAGE

- Site visit 1 >

MORE PAGES

- Site visit 2 >

SITE VISIT 1

VISIT

DATE _____ SITE CONTACT _____

TIME _____ ATTENDEES _____

WEATHER _____

CONDITION	OK	CONCERN	NOTES
Access & haul routes	☐	☐	
Laydown / staging	☐	☐	
Utilities	☐	☐	
Existing conditions	☐	☐	
Demolition	☐	☐	
Hazmat	☐	☐	
Parking	☐	☐	
Security / fencing	☐	☐	
Neighbours / noise	☐	☐	
Soils / grading	☐	☐	
Occupied areas	☐	☐	
	☐	☐	

OBSERVATIONS

PHOTOS: ADD THEM FROM THE TOOLBAR

Photo

Photo

Photo

Photo

QUESTIONS TO RAISE AS RFIS

- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____

SITE VISIT 2

VISIT

DATE _____ SITE CONTACT _____

TIME _____ ATTENDEES _____

WEATHER _____

CONDITION	OK	CONCERN	NOTES
Access & haul routes	☐	☐	
Laydown / staging	☐	☐	
Utilities	☐	☐	
Existing conditions	☐	☐	
Demolition	☐	☐	
Hazmat	☐	☐	
Parking	☐	☐	
Security / fencing	☐	☐	
Neighbours / noise	☐	☐	
Soils / grading	☐	☐	
Occupied areas	☐	☐	
	☐	☐	

OBSERVATIONS

PHOTOS: ADD THEM FROM THE TOOLBAR

Photo

Photo

Photo

Photo

QUESTIONS TO RAISE AS RFIS

- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____

CONTENTS

RFIS: TAP A PAGE

RFI log 1

RFI log 2

MORE PAGES

RFI log 3

RFI LOG 1

#	SENT	DWG / SPEC	QUESTION
1			
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			

#	SENT TO	DUE	ANSWER / ADDENDUM	CLOSED
1				☐
2				☐
3				☐
4				☐
5				☐
6				☐
7				☐
8				☐
9				☐
10				☐
11				☐
12				☐
13				☐
14				☐
15				☐
16				☐
17				☐
18				☐
19				☐
20				☐
21				☐
22				☐
23				☐
24				☐

RFI LOG 2

#	SENT	DWG / SPEC	QUESTION	SENT TO	DUE	ANSWER / ADDENDUM	CLOSED
25							☐
26							☐
27							☐
28							☐
29							☐
30							☐
31							☐
32							☐
33							☐
34							☐
35							☐
36							☐
37							☐
38							☐
39							☐
40							☐
41							☐
42							☐
43							☐
44							☐
45							☐
46							☐
47							☐
48							☐

RFI LOG 3

#	SENT	DWG / SPEC	QUESTION	SENT TO	DUE	ANSWER / ADDENDUM	CLOSED
49							☐
50							☐
51							☐
52							☐
53							☐
54							☐
55							☐
56							☐
57							☐
58							☐
59							☐
60							☐
61							☐
62							☐
63							☐
64							☐
65							☐
66							☐
67							☐
68							☐
69							☐
70							☐
71							☐
72							☐

CONTENTS

TAKEOFF: TAP A PAGE

Takeoff 1

Takeoff 2

MORE PAGES

Takeoff 3

Takeoff 4

TAKEOFF 1

TAKEOFF

DIVISION / TRADE _____ BY _____

SHEETS _____ DATE _____

ITEM / DESCRIPTION	CSI	QTY	UNIT	UNIT $	TOTAL

TAKEOFF 2

TAKEOFF

DIVISION / TRADE _____ BY _____

SHEETS _____ DATE _____

ITEM / DESCRIPTION	CSI	QTY	UNIT	UNIT $	TOTAL

TAKEOFF 3

TAKEOFF

DIVISION / TRADE _____ BY _____

SHEETS _____ DATE _____

ITEM / DESCRIPTION	CSI	QTY	UNIT	UNIT $	TOTAL

TAKEOFF 4

TAKEOFF

DIVISION / TRADE _____ BY _____

SHEETS _____ DATE _____

ITEM / DESCRIPTION	CSI	QTY	UNIT	UNIT $	TOTAL

CONTENTS

QUOTES: TAP A PAGE

Quotes: trade 1

Quotes: trade 2

MORE PAGES

Quotes: trade 3

Quotes: trade 4

QUOTES: TRADE 1

TRADE

TRADE _____ CSI DIVISION _____

	A	B	C	D
Bidder				
Contact				
Base bid				
Scope item				
Exclusions				
Alternate 1				
Alternate 2				
Adjustments				
Adjusted total				
Selected	☐	☐	☐	☐

SUB	CONTACT	PHONE / EMAIL	BIDDING?
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

CLARIFICATIONS & FOLLOW-UPS

QUOTES: TRADE 2

TRADE

TRADE _____ CSI DIVISION _____

	A	B	C	D
Bidder				
Contact				
Base bid				
Scope item				
Exclusions				
Alternate 1				
Alternate 2				
Adjustments				
Adjusted total				
Selected	☐	☐	☐	☐

SUB	CONTACT	PHONE / EMAIL	BIDDING?
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

CLARIFICATIONS & FOLLOW-UPS

QUOTES: TRADE 3

TRADE

TRADE _____ CSI DIVISION _____

	A	B	C	D
Bidder				
Contact				
Base bid				
Scope item				
Exclusions				
Alternate 1				
Alternate 2				
Adjustments				
Adjusted total				
Selected	☐	☐	☐	☐

SUB	CONTACT	PHONE / EMAIL	BIDDING?
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

CLARIFICATIONS & FOLLOW-UPS

QUOTES: TRADE 4

TRADE

TRADE _____ CSI DIVISION _____

	A	B	C	D
Bidder				
Contact				
Base bid				
Scope item				
Exclusions				
Alternate 1				
Alternate 2				
Adjustments				
Adjusted total				
Selected	☐	☐	☐	☐

SUB	CONTACT	PHONE / EMAIL	BIDDING?
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐
			☐

CLARIFICATIONS & FOLLOW-UPS

CONTENTS

RISKS: TAP A PAGE

Risks 1 >

MORE PAGES

Risks 2 >

RISKS 1

#	RISK	CATEGORY	L	I
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				

#	MITIGATION	OWNER	$ CONTINGENCY
1			
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			

LIKELIHOOD AND IMPACT: L / M / H

RISKS 2

OPPORTUNITY / VE IDEA	SAVINGS $	ACCEPTED
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐
		☐

CONTINGENCY

DESIGN _____

CONSTRUCTION _____

ESCALATION _____

OWNER _____

TOTAL _____

RISK NOTES

CONTENTS

< DASHBOARD

PRECON PROJECT

REVIEW: TAP A PAGE

Bid review 1 >

MORE PAGES

Bid review 2 >

BID REVIEW 1

DIV	DESCRIPTION	COST	$/SF
01	General requirements		
02	Existing conditions		
03	Concrete		
04	Masonry		
05	Metals		
06	Wood, plastics & composites		
07	Thermal & moisture protection		
08	Openings		
09	Finishes		
10	Specialties		
11	Equipment		
12	Furnishings		
13	Special construction		
14	Conveying equipment		
21	Fire suppression		
22	Plumbing		
23	HVAC		
25	Integrated automation		
26	Electrical		
27	Communications		
28	Electronic safety & security		
31	Earthwork		
32	Exterior improvements		
33	Utilities		
Total			

MARKUP	%	AMOUNT
Direct cost subtotal		
General conditions		
General requirements		
Overhead		
Fee		
Insurance		
Bond		
Contingency		
Escalation		
Total bid		

ALT	DESCRIPTION	ADD / DEDUCT
1		
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

BID REVIEW 2

BID FORM CHECKLIST

- [ ] Bid form complete
- [ ] All addenda acknowledged
- [ ] Bid bond / security
- [ ] Alternates priced
- [ ] Unit prices filled in
- [ ] Allowances included
- [ ] Sub list (if required)
- [ ] Signed & dated
- [ ] Insurance requirements met
- [ ] Schedule / duration stated
- [ ] Exclusions & clarifications
- [ ] Copy saved
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____
- [ ] _____

SIGN-OFF

REVIEWED BY _____ APPROVED BY _____

DATE _____ DATE _____

REVIEW NOTES

BID DAY

TIME	TASK	DONE
7:00		☐
8:00		☐
9:00		☐
10:00		☐
10:30		☐
11:00		☐
11:30		☐
12:00		☐
12:30		☐
1:00		☐
1:30		☐
2:00		☐
2:30		☐
3:00		☐

BEFORE IT GOES

- ☐ Bid form signed
- ☐ Bond attached
- ☐ Addenda acknowledged
- ☐ Alternates filled in
- ☐ Uploaded / delivered
- ☐ Receipt confirmed
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____
- ☐ _____

TRADE	LOW $	SUB	PLUG	FINAL $
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	
			☐	

LAST-MINUTE ADJUSTMENTS

_____

_____

_____

_____

_____

FINAL BID

$ _____

SUBMITTED AT _____

SUBMITTED BY _____

POST BID

BIDDER	BASE	ALTS	TOTAL	RANK

RESULT

OUR NUMBER _____ DIFFERENCE % _____

LOW NUMBER _____ AWARDED TO _____

DEBRIEF

LESSONS LEARNED

FOLLOW-UPS

- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]
- [ ]